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Attendees 
 
CAC: Tonita Goodwin, Mark Klaas, Harry Moberly and Craig Williams 
 
CDCAB: Jeff Brubaker, Tonita Goodwin, Jeanne Hibberd, Doug Hindman, Mike Hogg, 
Leslie Kaylor, Mark Klaas, Tara Long, Brian Makinen, Darcy Maupin, Harry Moberly, Lt. 
Col. Andrew “Jack” Morgan, Doug Omichinski, Carl Richards, David Rowlette, George 
Shuplinkov (for Col. Lee Hudson), Regina Stivers (for U.S. Sen. Mitch McConnell’s (R-Ky.) 
office), Reagan Taylor, April Webb, Craig Williams and Ethan Witt (for U.S. Rep. Andy 
Barr’s (R-Ky.) office) 
 
Media Attendees: 
Lexington Herald-Leader: Greg Kocher 
The Richmond Register: Machaela Ballard 
 
Meeting Synopsis 
 
The meeting provided information on the following: 
 

 Kentucky Environmental Federation (KEF) 25th Anniversary Documentary Trailer 
 Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP) Update 
 Cascading Ventilation System Overview 
 National Research Council (NRC) Study and Visit 
 BGCAPP Budget Update 
 Economic Development Working Group (EDWG) Update 
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Meeting Summary Structure 
 
This meeting summary is not intended to be a verbatim record of conversations, but 
instead will provide an overview of the discussions and action items of government 
representatives and various members of the CAC and CDCAB. Key action items identified 
in the meeting and a synopsis of the major questions and comments discussed during 
the various updates are noted below. Copies of slides and handouts presented during the 
meeting can be obtained from the Blue Grass Chemical Stockpile Outreach Office (ORO) 
at (859) 626-8944 or bgoutreach@iem.com.    
 
 
Action Items 
 
Action Item: Rocket Handling System (RHS)/Munitions Washout System (MWS) design-
change schedule charts to be provided to CAC/CDCAB chairs in a larger format. 
Responsible Entity: Doug Omichinski, Bechtel Parsons Blue Grass (BPBG) Project 
Manager.  
Timeline: By June 17, 2015. 
 
Action Item: Information about and scope of work for each of the Explosive Destruction 
Technology (EDT) subcontractors. 
Responsible Entity: Doug Omichinski, BPBG Project Manager.   
Timeline: By June 17, 2015. 
 
 
Outline of Key Issues and Discussions 
 
Welcome and Introductions – Sarah Parke, Manager, ORO 
 
Parke welcomed the attendees, reviewed the meeting agenda and noted the following 
action items from the Dec. 16, 2014 CAC/CDCAB meeting: 
 

Action Item Steps Taken Date/Status 

Blue Grass Chemical Activity 
(BGCA) will provide the 
Economic Development 
Working Group (EDWG) with 
local skill sets for upcoming 
positions. 

BGCA delivered a local skill 
sets document to Williams, 
who has been meeting with 
EDWG stakeholders 
regarding the topic. 

Complete 

Informational presentation on 
the carbon filtration system. 

Delivered at the March 18 
CAC/CDCAB meeting. 

Complete 
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Opening Remarks – Doug Hindman, Chair, CAC and Craig Williams, Co-Chair, 
CDCAB  
 
Hindman welcomed everyone and thanked the group for their attendance. Williams 
thanked group members for their involvement with the project and notified the group of 
the Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP) Explosive Destruction System 
(EDS) start of agent operations this day in Colorado. He gave background on KEF, saying 
the group was formed to help coordinate citizens’ groups in the area to get more 
organized to pursue common ground and a clear direction in their efforts.  
 
 

Key Updates 
 
 

KEF 25th Anniversary Documentary Trailer – Dr. Nancy Gift, Board Member, 
KEF 
 
Gift presented a trailer for a film KEF is producing about community involvement with the 
destruction of chemical weapons that features Craig Williams. She gave background on 
Williams, showed the trailer and encouraged support of the project through 
Indiegogo.com.     
 
 
BGCAPP Project Update  – Jeff Brubaker, Site Project Manager, BGCAPP, and 
Doug Omichinski, Project Manager, BPBG 
 
Slides of this presentation may be obtained by contacting the ORO at (859) 
626-8944 or bgoutreach@iem.com. 
 
Brubaker discussed the PCAPP EDS start of agent operations and then gave a BGCAPP 
project update. Key points included construction completion of 92 percent, that 
systemization efforts are focusing on the Utility Building and the Control and Support 
Building, the site is in the process of receiving the Medical Facility and Personnel 
Maintenance Building modules, the progression of work on the site Entry Control Facility 
(ECF) now that the weather is better and that the Container Handling Building (CHB) is 
scheduled to be completed in the next couple months. Omichinski updated the group on 
the previously discussed RHS/MWS modifications for progress and worker safety. He said 
that project is in the design phase and is moving into detailed design and they are 
looking at procurement of some of the major systems for those changes. He noted the 
modification schedule may push into August from July due to vendor delivery of 
equipment and they are working to recover the schedule. Omichinski then said cyanide 
modification engineering is complete and equipment has mostly been received. Piping, 
civil and structural work has begun in that area and should complete in the next four 
months. Brubaker showed pictures of work going on around the project site and said the 
majority of work going forward in the next several months is electrical-installation 
related. He noted the installation of one-hour fire-rated insulation materials in the CHB. 
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Omichinski updated the group on the EDT topic by saying the 100-percent design review 
with the supplier was completed the week of March 9 – 13 and project personnel also 
met with the EDT Working Group on 90 percent design review last week. He said the 
equipment will start to ship this summer and should arrive by late summer or early fall, 
and the building and electrical subcontracts have been awarded, with mobilizations to 
occur in the next four to five months. He said the EDT project will be done using 
subcontractor work, not direct BPBG workforce like the main plant. He named Pangea 
Group as the subcontractor for the construction of some of the facilities. Omichinski then 
said (1) the site will be making the transition from a construction company to an 
operating company, (2) to expect a sharp dip in craft employment starting in July as the 
project transitions from construction to systemization, (3) the project will be making 
adjustments of expectations and doing a lot of cultural enhancements for this change, 
and (4) to expect to hear a lot about this transition across the next couple years. 
Brubaker said the project’s safety performance continues to be very good, the project 
workforce has performed more than three million safe man-hours since the last lost-time 
accident and the project received official Voluntary Protection Program safety 
recertification in January. Omichinski said to expect changes to the diversity and local-
hiring numbers as the site transitions to operations and they have a diversity inclusion 
program in place for this change. Brubaker said the project has been very supportive of 
various non-profit organizations and educational institutions. He also mentioned recent 
site tours for NRC committee members and newly elected local officials. 
 
Hindman asked how the changes would impact the total schedule. Brubaker said they are 
working the changes to the rocket line concurrent with EDT construction and that the use 
of the EDT should shorten the overall schedule by about a year. 
 
Williams asked for clarified schedule charts as the ones in the presentation were hard to 
read and then asked if the subcontractor building the EDT facility is local. Omichinski said 
Pangea Group, UXB (EDT and enclosure supplier) and BESCO (electrical subcontractor) 
are all within a four-state area and have all signed up with the local labor agreement, so 
there will be a local labor component. There is a plan to attract local talent. Williams 
asked about the subcontractor process. Omichinski said all of the subcontractor work is 
managed by BPBG and BPBG will operate the facility. 
 
Hindman asked why work is being done on the ECF. Brubaker explained the difference 
between the Highway 52 Access Control Point and the site ECF. 
 
Harry Moberly asked about the subcontractors on the EDT project, if they have worked 
with BPBG before and how they were chosen. Omichinski explained BPBG directly 
manages the subcontractors, but not the companies subcontracted to those BPBG 
subcontractors. BPBG manages safety, quality and other functions, and the BPBG 
subcontractors manage how specific work gets done. He said BPBG will use AECOM 
(formerly URS) for operations. AECOM will provide the largest portion of operations 
personnel, but the project will still maintain the same partners it has now (Bechtel, 
Parsons, AECOM, Battelle Memorial Institute, GP Strategies Corporation and General 
Atomics). Omichinski then said UXB, the U.S.-based representative for Swedish-based 
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SDC manufacturer Dynasafe, provided one of the three EDTs evaluated by BPBG and 
noted this project is under the direction of Allison Respess, deputy project manager. 
Moberly requested an explanation of the scope of work for each of the EDT 
subcontractors. 
 
 
Cascading Ventilation System Overview – Neil Frenzl, Resident Engineering 
Manager, BPBG 
 

Slides of this presentation may be obtained by contacting the ORO at (859) 
626-8944 or bgoutreach@iem.com. 
 

Frenzl provided an overview of the cascading ventilation system. He discussed how it 
works and benefits the plant, noted it will be backed up by generators in case of power 
loss, and monitoring of the filter banks. Frenzl said it will draw air from less contaminated 
areas of the facility through more contaminated ones, then send it through the carbon 
filter banks for cleansing. The filters are built by the same company that built them for 
the baseline sites. He also mentioned there are near-real-time monitors after the first, 
second and fourth banks, with another one in the ductwork connecting to each stack.  
 
Williams asked if there are filters on the air intakes in the event of an outside occurrence 
affecting intake air. Frenzl said yes. Williams expressed his concern for an outside event 
such as a tanker derailment causing a toxic cloud that could impact the air being drawn 
into the facility. Frenzl said the facility air intake is built high enough (60 feet) to 
minimize that issue and he does not anticipate outside events impacting the facility. 
Frenzl noted the excellent communications between the Madison County Emergency 
Management Agency (EMA) and the project, the fact that processing could be stopped in 
adverse conditions and the prevailing winds which would direct excursions away from the 
depot. Carl Richards said the EMA and the project communicate every day, there are 
systems in place for an outside occurrence, the EMA has had the BGCA stop operations 
before for weather conditions and there are industrial chemical models built into the 
WebPuff software that plots different scenarios based on wind speed and direction and 
other atmospheric factors. He said he was not worried about a situation of this kind.    
 
Williams then said he had heard some talk of recycling filter-bank enclosures from the 
Johnston Atoll Chemical Agent Destruction System. Frenzl said the enclosures were too 
old and had been subjected to a high-salt environment, making them unsuitable, and the 
BGCAPP filters enclosures are new-builds. 
 
Jeanne Hibberd asked what level of earthquake the facility is designed to handle. Frenzl 
said the construction of the facility is governed by the International Building Code (IBC) 
and also takes geotechnical research for site-specific strata into account. The project 
construction actually exceeds IBC codes for earthquake resistance in this area. Hibberd 
asked if that takes fracking occurring in the local area into account. Frenzl said it does 
not cover that subject. 
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Moberly wanted to know if contamination is something the project should expect. Frenzl 
said by definition, contamination is something that occurs in an area you do not expect 
it. The project expects to have agent where rockets are sheared and in other operating 
areas. The project does not expect to have agent outside controlled areas, but plans for 
those situations just in case, to be prepared. Moberly asked if the final monitoring 
outside the stack is expected to be clear of agent contamination. Frenzl said yes. 
 
 

NRC Study and Visit – Craig Williams, Co-Chair, CDCAB 
 
Slides of this presentation may be obtained by contacting the ORO at (859) 
626-8944 or bgoutreach@iem.com. 
 
Williams first noted the documentary trailer was an example of how communities can 
work to make changes and said an open-burn destruction of propellant materials at 
Camp Minden in Louisiana was halted by the community using the success of this 
community with this project as a model. He then discussed the NRC study on alternate 
hydrolysate disposal methods, emphasized it was only to develop a contingency plan in 
case the supercritical water oxidation (SCWO) process did not work and said it in no way 
would affect the main plant. Williams covered the recent NRC committee site visit and 
that they started writing the draft report yesterday. He noted CAC/CDCAB members 
would not be able to review it in draft form due to the impartiality of the committee and 
that this is the first time he has seen two community-focused members on a project 
committee instead of one. He noted that as a good thing. Williams said the commission 
did supply the NRC one additional suggestion for consideration: could the hydrolysate be 
fed into the EDT if SCWO did not work. He noted the NRC has completed the same 
hydrolysate-options study for PCAPP. Doug Hindman said the study is trying to answer 
this question to keep the plant from shutting down if SCWO does not work, and the 
committee has been very sensitive to community input. 
 
 
BGCAPP Budget Update – Craig Williams, Co-Chair, CDCAB 
 
Slides of this presentation may be obtained by contacting the ORO at (859) 
626-8944 or bgoutreach@iem.com. 
 
Williams informed the group the President’s budget has been sent to Congress with $569 
million and $38 million requests for the Program Executive Office, Assembled Chemical 
Weapons Alternatives’ Research, Development and Demonstration and Military 
Construction budgets, respectively. It is not yet approved. He said the BGCAPP 
distribution is $257.7 million. Williams said if the budget is not passed, the project would 
have to work on a continuing resolution based on last year’s budget, which would be a 
good situation, as that budget was larger due to higher construction activity. 
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Economic Development Working Group Update – Craig Williams, Co-Chair, 
CDCAB 
 
Williams said he has met with Madison County Judge-Executive Reagan Taylor several 
times about this project, and U.S. Rep. Andy Barr’s (R-Ky.) former staffer Colleen Chaney 
will be Taylor’s deputy.   
 
 
Closing Remarks – Doug Hindman, Chair, CAC and Reagan Taylor and Craig 
Williams, Co-Chairs, CDCAB 
 

Williams mentioned U.S. Sen. Mitch McConnell (R-Ky.) staffers will be visiting BGCAPP at 
the end of March. 
 

Hindman reminded attendees this is a citizens group that represents the citizens of the 
community and asked attendees to spread the word to their friends about this project. 
He suggested a site tour for group members at some point in the future. George 
Shuplinkov said a good time might be when the SDC arrives. Williams asked when the 
EDT was expected to be installed. Omichinski said it should be complete in its enclosure 
in the first or second quarter of 2016. 
 
Taylor thanked Brubaker and Omichinski for the recent project tour on behalf of county 
citizens and said he feels the community relationship has been so successful due to 
communication. He thanked everyone involved to this point. 
 
 
Next CAC and CDCAB Meeting 
 
The next meeting is scheduled for Wednesday, June 17, 2015, at 1:30 p.m. at the EKU 
Carl D. Perkins Building, Rooms A and B.    
 

# 


